
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:19 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 082 Date: 17-Feb-2012 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 892

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Cloudy

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Dated: 2012-02-17
Inspector: Victor Altamirano (8 hours total)
Weather: Sunny and about 43 degrees F.
West End Operations:
7:48 – Strand # 48 Completed hauling and installing strand # 47.
8am – 8:53: Installing adjustment jacks near NDS on # 47.
8:13 – strand # 47 completed installing at the NDS. No cross-wires observed.
8:14 – Workers are disconnecting PWS clamp from strand # 47.
8:43 – Installed strand # 47 at the SDS. I observed no cross-wires.
8:44 – Connecting PWS clamp to strand # 48.
8:57 – Tension rods were tensioned at jacking saddle prior to installing strand # 48.
9:04 – Prepping to float strand # 48.
8:45-9:40 – Installed the forth divider plate halve and installed temporary posts.
10:40 – Forming strand # 48 at jacking saddle.
10:46 – 11:30 Forming at SDS. No twist observed on strand # 48 along the west loop.
10:50 – Hauling strand # 49.
11-11:30 Forming at Jacking saddle.
11:05 – 11:39 Installed strand at jacking saddle.
11:30 – Strand # 38 hauled up to north transfer arm.
11:42 – Installing strand # 48 at the SDS.
11:45 – Installing strand # 48 at the NDS.
Office Work: Worked on my Diaries.
Hours Worked for Victor Altamirano: 8 hours total.
Workers @ West End:
-Jerry Kubala
-Joseph Stone
- Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
-Ryan Evanchick
-Jim Benninghove
-Tony Miranda
-Mike Draper
-Mike portillo (DID NOT COME TO WORK TODAY)
-Johnathon Biskner
-Matthew Holt
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-Andy Zhen
-Dario Loza

-Carlos Alvarado
-Edvardo Jimenez Padilla
- Scott Cruz (new iron worker @ west end)
- Nick Brown (new iron worker @ west end)

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM PAUL MATAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

Bid Item: 067 C-PWS-011.06704-0120F4 Install & Adjust PWS 11-15

AMERICAN BRIDGE/FLUOR, A JV
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